
## CABRINI COLLEGE STRATEGIC PLANNING PROCESS



Identify, charge and train by March 23, 2012 ~ Draft and report out by May 1, 2012

2 full days to work uninterrupted; Deliverable = Concise document laying out strategic goals for next 3 years in topic area, in order of priority. Should contain overarching themes and projected outcomes.



## **VETTING MEETING**

Week of May 7, 2012

Working groups comes together again to share their work, identify points of intersection and provide feedback to each other; Goal = evaluating & synthesizing to identify "overall picture"



### FINANCIAL COST-BENEFIT ANALYSIS

By CFO- to begin in May 2012 following above



## PROGRESS UPDATE TO BOARD of TRUSTEES

*May 2012* 

Possible Plenary session exploring key aspects of work to date.



## PRIORITIZE, REVISE & DRAFT DOCUMENT

June – Late August 2012
Extended Cabinet and working group chairs



#### CAMPUS COMMUNITY REVIEWS DRAFT & PROVIDES FEEDBACK

September 2012



# PRELIMINARY DRAFT TO BOARD OF TRUSTEES FOR REVIEW & FEEDBACK

October 2012



#### **REVIEW & FINALIZE**

November – December 2012



## PRESENT TO BOARD OF TRUSTEES

Late January/early February 2013



# APPROVAL OF PLAN BY BOARD OF TRUSTEES

Winter Meeting of the Board of Trustees February 2013